

SKILLS STRENGTHENING FOR INDUSTRIAL VALUE ENHANCEMENT (STRIVE)

Name of Procuring Entity : Government Industrial Training Institute, Chandanra, Jalna (GR27000062)

Annual Procurement Plan for Financial Year : 2021-22

Date of Approval of Annual Procurement Plan : June 2021

Approved By/Name of Approving Authority : IMC of ITI Jalna

Procurement Plan Govt. I.T.I Jalna (GR27000062) (2021- 22)

S. No.	Procurement Category (Goods/Consultancy Services)	Category for Goods (Machine/Equipment/Hand tools)	Trade Code NO.	Name of Trade Consisting in ISP	Sr No. Mention in Trade Syllabus equipment list	Require QTY As per syllabus	Available QTY	Difficiency	Name/Description of Procurement /Selection	Estimated Cost [INR]	Results Area	Procurement Mode	Applicable Procurement Rules	Use of GEM [Yes/No]	Use of a Procurement [Yes/No]	Procurement Method	Market Approach [National/International]	Proposed Procurement Start Date	Pre-bid Conference Date [if any]	Proposed Procurement End Date	Tentative Contract Award Date	Tentative Contract Duration [Months]	Tentative Completion Date
[1]	[2]	2A	2B	2C	2D	2E	2F	2G	[3]	[4]	[5]	[6]	[7]	[8]	[9]	[10]	[11]	[12]	[13]	[14]	[15]	[16]	[17]
1	Consultancy Services	Consultancy Services							CNC Maintenance	150000	RA01	Private Procurement	State Financial	No	No	Single Source	National	25-Jul-21	1-Aug-21	30-Sep-21	3-Oct-21	1 Month	3-Nov-21
2	Consultancy Services	Consultancy Services							TOPC Salary	150000	RA01	Private Procurement	State Financial	No	No	QCBC	National	10-Jul-21	NA	NA	NA	NA	30-Sep-22
3	Consultancy Services	Consultancy Services							Chartered Accountant(CA)	40000	RA01	Private Procurement	State Financial	No	No	Single Source	National	25-Jul-21	1-Aug-21	30-Sep-21	3-Oct-21	1 Month	3-Nov-21
4	Consultancy Services	Consultancy Services							Training of Teaching Staff	100000	RA01	Private Procurement	State Financial	No	No	Limited Bidding	National	25-Jul-21	1-Aug-21	30-Sep-21	3-Oct-21	1 Month	3-Nov-21
5	Goods	Tool	991	D'man Civil	1	25	0	25	Box Drawing instrument Containing one 15 cm compass with pin point, pin point & lengthening bar, one pair spring bow, rotating compass with interchangeable ink and pencil points, drawing pens with plain point & cross point, screw driver and box of leads (D.2,0,3,0,4,mm)	25000	RA01	Public Procurement	State Financial	Yes	Yes	RFQ /Shopping/ Competitive Bidding	National	1-Jul-21	10-Jul-21	20-Jul-21	30-Jul-21	20 Days	20-Aug-21
6	Goods	Tool	991	D'man Civil	2	25	0	25	Protractor celluloid 15 CM semi circular	3000	RA01	Public Procurement	State Financial	Yes	Yes	RFQ /Shopping/	National	1-Jul-21	10-Jul-21	20-Jul-21	30-Jul-21	20 Days	20-Aug-21
7	Goods	Tool	991	D'man Civil	3	25	0	25	Scale card board metric set of eight A to H in a box.	12500	RA01	Public Procurement	State Financial	Yes	Yes	RFQ /Shopping/	National	1-Jul-21	10-Jul-21	20-Jul-21	30-Jul-21	20 Days	20-Aug-21
8	Goods	Tool	991	D'man Civil	7	25	0	25	T-square 750 mm/mini drafter/parallel bar	28000	RA01	Public Procurement	State Financial	Yes	Yes	RFQ /Shopping/	National	1-Jul-21	10-Jul-21	20-Jul-21	30-Jul-21	20 Days	20-Aug-21
9	Goods	Tool	991	D'man Civil	8	25	0	25	Template- Architects & builders	10000	RA01	Public Procurement	State Financial	Yes	Yes	RFQ /Shopping/	National	1-Jul-21	10-Jul-21	20-Jul-21	30-Jul-21	20 Days	20-Aug-21
10	Goods	Equipment	991	D'man Civil	28	2	0	2	Digital Theodolite with all Accessories	200000	RA01	Public Procurement	State Financial	Yes	Yes	RFQ /Shopping/	National	1-Jul-21	10-Jul-21	20-Jul-21	30-Jul-21	20 Days	20-Aug-21
11	Goods	Equipment	991	D'man Civil	29	2	0	2	Instrument for total Station with Latest model with all accessories	120000	RA01	Public Procurement	State Financial	Yes	Yes	RFQ /Shopping/	National	1-Jul-21	10-Jul-21	20-Jul-21	30-Jul-21	20 Days	20-Aug-21
12	Goods	Equipment	991	D'man Civil	30	2	0	2	Hand Held GPS Latest Model with Standard Specification	80000	RA01	Public Procurement	State Financial	Yes	Yes	RFQ /Shopping/	National	1-Jul-21	10-Jul-21	20-Jul-21	30-Jul-21	20 Days	20-Aug-21
13	Goods	Machine	991	D'man Civil	31	24	0	24	Personal Computer with latest Configuration	1080000	RA01	Public Procurement	State Financial	Yes	Yes	RFQ /Shopping/	National	1-Jul-21	10-Jul-21	20-Jul-21	30-Jul-21	20 Days	20-Aug-21
14	Goods	Software	991	D'man Civil	33	24	0	24	CAD Software	200000	RA01	Public Procurement	State Financial	Yes	Yes	RFQ /Shopping/	National	1-Jul-21	10-Jul-21	20-Jul-21	30-Jul-21	20 Days	20-Aug-21
15	Goods	Machine	991	D'man Civil	34	1	0	1	Plotter A1 Size	80000	RA01	Public Procurement	State Financial	Yes	Yes	RFQ /Shopping/	National	1-Jul-21	10-Jul-21	20-Jul-21	30-Jul-21	20 Days	20-Aug-21
16	Goods	Machine	991	D'man Civil	35	1	0	1	Printer Multipurpose A-3 Laser Jet Model with scanner	25000	RA01	Public Procurement	State Financial	Yes	Yes	RFQ /Shopping/	National	1-Jul-21	10-Jul-21	20-Jul-21	30-Jul-21	20 Days	20-Aug-21
17	Goods	Machine	991	D'man Civil	36	1	0	1	Server Work Station with latest configuration	90000	RA01	Public Procurement	State Financial	Yes	Yes	RFQ /Shopping/	National	1-Jul-21	10-Jul-21	20-Jul-21	30-Jul-21	20 Days	20-Aug-21
18	Goods	Equipment	991	D'man Civil	38	3	0	3	UPS 05 KV with 30 min backup for 20 PC	90000	RA01	Public Procurement	State Financial	Yes	Yes	RFQ /Shopping/	National	25-Jul-21	1-Aug-21	30-Sep-21	3-Oct-21	1 Month	3-Nov-21
19	Goods	Furniture	991	D'man Civil	39	24	0	24	Computer Table	120000	RA01	Public Procurement	State Financial	Yes	Yes	RFQ /Shopping/	National	25-Jul-21	1-Aug-21	30-Sep-21	3-Oct-21	1 Month	3-Nov-21
20	Goods	Equipment	991	D'man Civil	9	4	0	4	Geometrical models (Wooden/Plastic) i) Cube 08 cm sides ii) Rectangular parallel piped 8cm X 15cm iii) Sphere 8 cm dia. iv) Right circular cone 8 cm dia base and 15 cm vertical height. v) Square pyramid 8 cm side base and 15 cm vertical height. vi) Cylinder 8 cm dia. 15 cm height 04 Each	18000	RA01	Public Procurement	State Financial	Yes	Yes	RFQ /Shopping/ Competitive Bidding	National	1-Jul-21	10-Jul-21	20-Jul-21	30-Jul-21	20 Days	20-Aug-22
21	Goods	Equipment	991	D'man Civil	24	1	0	1	Dumpy Level with accessories	35000	RA01	Public Procurement	State Financial	Yes	Yes	RFQ /Shopping/	National	25-Jul-21	1-Aug-21	30-Sep-21	3-Oct-21	1 Month	3-Nov-21
22	Goods	Equipment	991	D'man Civil	25	2	0	2	Auto level with all accessories	56000	RA01	Public Procurement	State Financial	Yes	Yes	RFQ /Shopping/	National	25-Jul-21	1-Aug-21	30-Sep-21	3-Oct-21	1 Month	3-Nov-21
23	Goods	Equipment	991	D'man Civil	26				Levelling Staff 4 mt. leading to 5 mt telescopic type	4000	RA01	Public Procurement	State Financial	Yes	Yes	RFQ /Shopping/	National	25-Jul-21	1-Aug-21	30-Sep-21	3-Oct-21	1 Month	3-Nov-21

24	Goods	Equipment	991	D'man Civil	27	2	0	2	Tranvit Theodolite with stand with all accessories	150000	RA-01	Public Procurement	State Financial	Yes	Yes	RFQ (Shopping)	National	25-Jul-21	1-Aug-21	30-Sep-21	3-Oct-21	1 Month	3-Nov-21
25	Goods	Machine	991	D'man Civil	43	2	0	2	DLP Projector 2000 lumens or higher	140000	RA-01	Public Procurement	State Financial	Yes	Yes	RFQ (Shopping)	National	25-Jul-21	1-Aug-21	30-Sep-21	3-Oct-21	1 Month	3-Nov-21
26	Goods	Machine	991	D'man Civil	47	2	0	2	Air conditioner 2.0 Ton	120000	RA-01	Public Procurement	State Financial	Yes	Yes	RFQ (Shopping)	National	25-Jul-21	1-Aug-21	30-Sep-21	3-Oct-21	1 Month	3-Nov-21
27	Goods	Raw Material	991	D'man Civil	48	1	0	1	Wall clock	500	RA-01	Public Procurement	State Financial	Yes	Yes	RFQ (Shopping)	National	25-Jul-21	1-Aug-21	30-Sep-21	3-Oct-21	1 Month	3-Nov-21
28	Goods	Equipment	991	D'man Civil	49	2	0	2	Document Camera/visualizer	160000	RA-01	Public Procurement	State Financial	Yes	Yes	RFQ (Shopping)	National	25-Jul-21	1-Aug-21	30-Sep-21	3-Oct-21	1 Month	3-Nov-21
29	Goods	Equipment	991	D'man Civil	50	2	0	2	Smart Board/ Inter Active Board	80000	RA-01	Public Procurement	State Financial	Yes	Yes	RFQ (Shopping)	National	25-Jul-21	1-Aug-21	30-Sep-21	3-Oct-21	1 Month	3-Nov-21
30	Goods	Furniture	991	D'man Civil	58	24	0	24	Class room Table single/dual desk	60000	RA-01	Public Procurement	State Financial	Yes	Yes	RFQ (Shopping)	National	25-Jul-21	1-Aug-21	30-Sep-21	3-Oct-21	1 Month	3-Nov-21
31	Goods	Furniture	991	D'man Civil	55	1 Each	0	1	Instructor's Table/ Chair	8000	RA-01	Public Procurement	State Financial	Yes	Yes	RFQ (Shopping)	National	25-Jul-21	1-Aug-21	30-Sep-21	3-Oct-21	1 Month	3-Nov-21
32	Goods	Furniture	991	D'man Civil	60	24	0	24	Drawing Table with Board 750 mm X 550 mm & draughtsman stool	60000	RA-01	Public Procurement	State Financial	Yes	Yes	RFQ (Shopping)	National	25-Jul-21	1-Aug-21	30-Sep-21	3-Oct-21	1 Month	3-Nov-21
33	Goods	Furniture	991	D'man Civil	57	24	0	24	Class room chairs (armless)	36000	RA-01	Public Procurement	State Financial	Yes	Yes	RFQ (Shopping)	National	25-Jul-21	1-Aug-21	30-Sep-21	3-Oct-21	1 Month	3-Nov-21
34	Goods	Machine	DGT/1011	Sewing Tech	27	20	0	20	Industrial Single Needle Lock Stitch M/C with needle	525000	RA-01	Public Procurement	State Financial Rules	Yes	Yes	RFQ (Shopping) Competitive Bidding	National	25-Jul-21	1-Aug-21	30-Sep-21	3-Oct-21	1 Month	3-Nov-21
35	Goods	Machine	DGT/1011	Sewing Tech	28	1	0	1	5 thread Over Lock Machine	15000	RA-01	Public Procurement	State Financial Rules	Yes	Yes	RFQ (Shopping) Competitive Bidding	National	5-Aug-21		5-Sep-21	15-Oct-21	2 Months	15-Dec-21
36	Goods	Equipment	DGT/1003	COPA	3	1	0	1	WiFi Router 16 Ports 100 Mbps, D-Link	8000	RA-01	Public Procurement	State Financial	Yes	Yes	RFQ (Shopping)	National	25-Jul-21	1-Aug-21	30-Sep-21	3-Oct-21	1 Month	3-Nov-21
37	Goods	Equipment	DGT/1003	COPA	4	1	0	1	Network Switch 24 Port D-link	12000	RA-01	Public Procurement	State Financial	Yes	Yes	RFQ (Shopping)	National	25-Jul-21	1-Aug-21	30-Sep-21	3-Oct-21	1 Month	3-Nov-21
38	Goods	Machine	DGT/1003	COPA	17	2	1	1	Printer Multipurpose A-3 Laser Jet Model with scanner	25000	RA-01	Public Procurement	State Financial	Yes	Yes	RFQ (Shopping)	National	1-Jul-21	1-Aug-21	30-Aug-21	29-Sep-21	15 Days	15-Oct-21
39	Goods	Machine	DGT/1003	COPA	22	1	0	1	Server Work Station with latest configuration	80000	RA-01	Public Procurement	State Financial	Yes	Yes	RFQ (Shopping)	National	1-Jul-21	1-Aug-21	30-Aug-21	29-Sep-21	15 Days	15-Oct-21
40	Goods	Equipment	DGT/1003	COPA	15		1	1	UPS 05 KV with 30 min backup for 20 PC	80000	RA-01	Public Procurement	State Financial	Yes	Yes	RFQ (Shopping)	National	1-Jul-21	1-Aug-21	30-Aug-21	29-Sep-21	15 Days	15-Oct-21
41	Goods	Furniture	DGT/1003	COPA	39	24	12	12	Computer Chair	70000	RA-01	Public Procurement	State Financial	Yes	Yes	RFQ (Shopping)	National	1-Jul-21	1-Aug-21	30-Aug-21	29-Sep-21	15 Days	15-Oct-21
42	Goods	Equipment/Trainer	446	Electronics Mechanic		1	0	1	Electronics work bench fitted with CRO, Function Generator, DC Supply, Soldering station, Digital Multimeter cum LCR Meter	50000	RA-01	Public Procurement	State Financial Rules	Yes	Yes	National	01-Oct-21	1-Nov-21	20-Nov-21	31-Dec-21	1/1/2022	3 Months	31-Mar-22
43	Goods	Equipment/Trainer	446	Electronics Mechanic	80	1	0	1	Seven segment DPM trainer.	50000	RA-01	Public Procurement	State Financial Rules	Yes	Yes	National	01-Oct-21	1-Nov-21	20-Nov-21	31-Dec-21	1/1/2022	3 Months	31-Mar-22
44	Goods	Equipment/Trainer	446	Electronics Mechanic	85	1	0	1	Mobile phone Trainer	50000	RA-01	Public Procurement	State Financial Rules	Yes	Yes	National	01-Oct-21	1-Nov-21	20-Nov-21	31-Dec-21	1/1/2022	3 Months	31-Mar-22
45	Goods	Equipment/Trainer	446	Electronics Mechanic	74	1	0	1	Microcontroller kits (8051) along with programming software (Assembly level Programming) Core 8051, ready to run programmer for AT89C51/52 & 55, programming modes Key Pad and PC circuits. Detailed learning content through simulation Software	50000	RA-01	Public Procurement	State Financial Rules	Yes	Yes	National	01-Oct-21	1-Nov-21	20-Nov-21	31-Dec-21	1/1/2022	3 Months	31-Mar-22
46	Goods	Equipment/Trainer	446	Electronics Mechanic	83	1	0	1	UPS Trainer kit	50000	RA-01	Public Procurement	State Financial Rules	Yes	Yes	National	01-Oct-21	1-Nov-21	20-Nov-21	31-Dec-21	1/1/2022	3 Months	31-Mar-22
47	Goods	Equipment/Trainer	446	Electronics Mechanic	71	1	0	1	Frequency modulator and Demodulator trainer kit FM Modulator Type : Reactance Modulator, Varactor Modulator, VCO Based Modulator, FM Demodulator type All 5 demodulation techniques Detailed teaching and learning contents through software.	100000	RA-01	Public Procurement	State Financial Rules	Yes	Yes	National	01-Oct-21	1-Nov-21	20-Nov-21	31-Dec-21	1/1/2022	3 Months	31-Mar-22
48	Goods	Equipment/Trainer	446	Electronics Mechanic	94	1	0	1	LED lighting system	50000	RA-01	Public Procurement	State Financial Rules	Yes	Yes	National	01-Oct-21	1-Nov-21	20-Nov-21	31-Dec-21	1/1/2022	3 Months	31-Mar-22
49	Goods	Equipment/Trainer	446	Electronics Mechanic		1	0	1	Network and Internet security trainer	50000	RA-01	Public Procurement	State Financial Rules	Yes	Yes	National	01-Oct-21	1-Nov-21	20-Nov-21	31-Dec-21	1/1/2022	3 Months	31-Mar-22

50	Goods	Equipment/Trainer	446	Electronics Mechanic	56	1	0	1	Digital and Analog Bread Board Trainer DC/AC Power Supply, Sine/ Square/ TTL Generator Data Switches, LED indication, LED Display: 8 in Nos Simulation/Teaching Content through software	100000	RA-01	Public Procurement	State Financial Rules	Yes	Yes	National	01-Oct-21	1-Nov-21	20-Nov-21	31-Dec-21	1/1/2022	3 Months	31-Mar-22
51	Goods	Equipment/Trainer	446	Electronics Mechanic	88	1	0	1	LCD TV Trainer kit	50000	RA-01	Public Procurement	State Financial Rules	Yes	Yes	National	01-Oct-21	1-Nov-21	20-Nov-21	31-Dec-21	1/1/2022	3 Months	31-Mar-22
52	Goods	Equipment/Trainer	446	Electronics Mechanic	--	1	0	1	Stepper Motor with Digital Controller	50000	RA-01	Public Procurement	State Financial Rules	Yes	Yes	National	01-Oct-21	1-Nov-21	20-Nov-21	31-Dec-21	1/1/2022	3 Months	31-Mar-22
53	Goods	Equipment/Trainer	446	Electronics Mechanic	--	1	0	1	Network Training System	50000	RA-01	Public Procurement	State Financial Rules	Yes	Yes	National	01-Oct-21	1-Nov-21	20-Nov-21	31-Dec-21	1/1/2022	3 Months	31-Mar-22
54	Goods	Equipment/Trainer	446	Electronics Mechanic	--	1	0	1	Thyristor /IGBT controlled D.C. motor drive with tachogenerator feedback arrangement 1 HP	50000	RA-01	Public Procurement	State Financial Rules	Yes	Yes	National	01-Oct-21	1-Nov-21	20-Nov-21	31-Dec-21	1/1/2022	3 Months	31-Mar-22
55	Goods	Equipment/Trainer	446	Electronics Mechanic	50	1	0	1	Discrete Component Trainer	50000	RA-01	Public Procurement	State Financial Rules	Yes	Yes	National	01-Oct-21	1-Nov-21	20-Nov-21	31-Dec-21	1/1/2022	3 Months	31-Mar-22
56	Goods	Equipment/Trainer	446	Electronics Mechanic	--	1	0	1	Hardware and Network Trainer Kit	50000	RA-01	Public Procurement	State Financial Rules	Yes	Yes	National	01-Oct-21	1-Nov-21	20-Nov-21	31-Dec-21	1/1/2022	3 Months	31-Mar-22
57	Goods	Equipment/Trainer	446	Electronics Mechanic	79	1	0	1	Fiber optic communication trainer	50000	RA-01	Public Procurement	State Financial Rules	Yes	Yes	National	01-Oct-21	1-Nov-21	20-Nov-21	31-Dec-21	1/1/2022	3 Months	31-Mar-22
58	Goods	Equipment/Trainer	446	Electronics Mechanic	58	1	0	1	Power Electronics Trainer Kit	50000	RA-01	Public Procurement	State Financial Rules	Yes	Yes	National	01-Oct-21	1-Nov-21	20-Nov-21	31-Dec-21	1/1/2022	3 Months	31-Mar-22
59	Goods	Equipment/Trainer	446	Electronics Mechanic	76	1	0	1	Sensor Trainer Kit	100000	RA-01	Public Procurement	State Financial Rules	Yes	Yes	National	01-Oct-21	1-Nov-21	20-Nov-21	31-Dec-21	1/1/2022	3 Months	31-Mar-22
60	Goods	Equipment/Trainer	446	Electronics Mechanic	93	1	0	1	Solar Training Kit/ Simulator With built in meters for DCV, DCA, AC multifunction Meter (for ACI, ACV, Power, Frequency), Protection Circuits, BS-10 terminals for making the connection, Single/ Dual axis tracking system Charge Controller : PWM based MPPT, Charging Stage : Bulk, Absorptions and Float	50000	RA-01	Public Procurement	State Financial Rules	Yes	Yes	National	01-Oct-21	1-Nov-21	20-Nov-21	31-Dec-21	1/1/2022	3 Months	31-Mar-22
61	Goods	Machine	502			2	0	2	D.E. Pedestal Grinding Machine with Wheels rough and smooth	130000	RA-01	Public Procurement	State Financial Rules	Yes	Yes	RFQ (Shopping/Competitive)	National	1-Jul-21	1-Aug-21	30-Aug-21	29-Sep-21	15 Days	15-Oct-21
62	Goods	Consultancy Services							Stationary	2000	RA-01	Public Procurement	State Financial	Yes	Yes	RFQ (Shopping)	National	1-Jul-21	1-Aug-21	30-Aug-21	29-Sep-21	15 Days	15-Oct-21
63	Goods	Consultancy Services							D'man Civil Nimi Books	11000	RA-01	Public Procurement	State Financial	Yes	Yes	RFQ (Shopping)	National	1-Jul-21	1-Aug-21	30-Aug-21	29-Sep-21	15 Days	15-Oct-21
64	Goods	Consultancy Services							COPA NIMI Books	5000	RA-01	Public Procurement	State Financial	Yes	Yes	RFQ (Shopping)	National	1-Jul-21	1-Aug-21	30-Aug-21	29-Sep-21	15 Days	15-Oct-21
65	Goods	Consultancy Services							Erection (Minor civil work installation)	174000	RA-01	Public Procurement	State Financial	Yes	Yes	RFQ (Shopping)	National	1-Jul-21	1-Aug-21	30-Aug-21	29-Sep-21	15 Days	15-Oct-21
66	Goods	Equipment/Trainer	502	Motor Mech. Veh.	--	1	0	1	Hydraulic Workstation (Training Kit) with cut section models	100000	RA-01	Public Procurement	State Financial Rules	Yes	Yes	National	01-Oct-21	1-Nov-21	20-Nov-21	31-Dec-21	1/1/2022	3 Months	31-Mar-22
67	Goods	Equipment	502	Motor Mech. Veh.	--	2	0	2	Neon Tester 500 V	1000	RA-01	Public Procurement	State Financial Rules	Yes	Yes	National	01-Oct-21	1-Nov-21	20-Nov-21	31-Dec-21	1/1/2022	3 Months	31-Mar-22
68	Goods	Equipment	502	Motor Mech. Veh.	18	2	0	2	Steel tool box with lock and key (folding type) 400x200x150 mm	2000	RA-01	Public Procurement	State Financial Rules	Yes	Yes	National	01-Oct-21	1-Nov-21	20-Nov-21	31-Dec-21	1/1/2022	3 Months	31-Mar-22
69	Goods	Equipment	502	Motor Mech. Veh.	42	2	0	2	Dial gauge complete with clamping device & with magnetic stand	2000	RA-01	Public Procurement	State Financial Rules	Yes	Yes	National	01-Oct-21	1-Nov-21	20-Nov-21	31-Dec-21	1/1/2022	3 Months	31-Mar-22
70	Goods	Equipment	502	Motor Mech. Veh.	117	2	0	2	Tachometer (Counting type)	1000	RA-01	Public Procurement	State Financial Rules	Yes	Yes	National	01-Oct-21	1-Nov-21	20-Nov-21	31-Dec-21	1/1/2022	3 Months	31-Mar-22
71	Goods	Equipment	502	Motor Mech. Veh.	124	2	0	2	Tyre pressure gauge with holding nipple	1000	RA-01	Public Procurement	State Financial Rules	Yes	Yes	National	01-Oct-21	1-Nov-21	20-Nov-21	31-Dec-21	1/1/2022	3 Months	31-Mar-22
72	Goods	Equipment	502	Motor Mech. Veh.	175	1	0	1	Injector - Multi hole type, Pintle type	1000	RA-01	Public Procurement	State Financial Rules	Yes	Yes	National	01-Oct-21	1-Nov-21	20-Nov-21	31-Dec-21	1/1/2022	3 Months	31-Mar-22

73	Goods	Equipment	502	Motor Mech. Veh.	170	1	0	1	Working Condition of Diesel Engine – CRDI – 4 Stroke Engine, Assembly with fault simulation board	50000	RA-01	Public Procurement	State Financial Rules	Yes	Yes	National	01-Oct-21	1-Nov-21	20-Nov-21	31-Dec-21	1/1/2022	3 Months	31-Mar-22
74	Goods	Equipment	502	Motor Mech. Veh.	91	4	0	4	Piston Ring expander and remover.	1000	RA-01	Public Procurement	State Financial Rules	Yes	Yes	National	01-Oct-21	1-Nov-21	20-Nov-21	31-Dec-21	1/1/2022	3 Months	31-Mar-22
75	Goods	Equipment	502	Motor Mech. Veh.	132	1	0	1	Automotive oil pump for dismantling and assembling.	2000	RA-01	Public Procurement	State Financial Rules	Yes	Yes	National	01-Oct-21	1-Nov-21	20-Nov-21	31-Dec-21	1/1/2022	3 Months	31-Mar-22
76	Goods	Equipment	502	Motor Mech. Veh.	139	1	0	1	Cut section Model of Mock layout of a motor car – electrical system working model	20000	RA-01	Public Procurement	State Financial Rules	Yes	Yes	National	01-Oct-21	1-Nov-21	20-Nov-21	31-Dec-21	1/1/2022	3 Months	31-Mar-22
77	Goods	Equipment	502	Motor Mech. Veh.	146	1	0	1	Demonstration board of electronic Ignition system	5000	RA-01	Public Procurement	State Financial Rules	Yes	Yes	National	01-Oct-21	1-Nov-21	20-Nov-21	31-Dec-21	1/1/2022	3 Months	31-Mar-22
78	Goods	Equipment	502	Motor Mech. Veh.	159	1	0	1	Working Model of power windows	5000	RA-01	Public Procurement	State Financial Rules	Yes	Yes	National	01-Oct-21	1-Nov-21	20-Nov-21	31-Dec-21	1/1/2022	3 Months	31-Mar-22
79	Goods	Equipment	502	Motor Mech. Veh.	173	1	0	1	Air bag simulator Driver & Co Driver Air Bags, Seal belts with front seats, crash sensors, air bag ECU, Wiring Harness	50000	RA-01	Public Procurement	State Financial Rules	Yes	Yes	National	01-Oct-21	1-Nov-21	20-Nov-21	31-Dec-21	1/1/2022	3 Months	31-Mar-22
80	Goods	Equipment	502	Motor Mech. Veh.	179	1	0	1	Transfer case with stand for Dismantling and assembly to show the gear mechanism of forward and reverse speeds.	50000	RA-01	Public Procurement	State Financial Rules	Yes	Yes	National	01-Oct-21	1-Nov-21	20-Nov-21	31-Dec-21	1/1/2022	3 Months	31-Mar-22
81	Goods	Equipment	502	Motor Mech. Veh.	123	1	0	1	Turbocharger cut section view latest WGT type to show turbine, impeller and compressor wheels.	100000	RA-01	Public Procurement	State Financial Rules	Yes	Yes	National	01-Oct-21	1-Nov-21	20-Nov-21	31-Dec-21	1/1/2022	3 Months	31-Mar-22
82	Goods	Equipment	502	Motor Mech. Veh.	135	1	0	1	Working model of Air Brake Assembly	100000	RA-01	Public Procurement	State Financial Rules	Yes	Yes	National	01-Oct-21	1-Nov-21	20-Nov-21	31-Dec-21	1/1/2022	3 Months	31-Mar-22
83	Goods	Equipment	502	Motor Mech. Veh.	147	1	0	1	Demonstration board of MPFI system With injectors, rail, inlet manifold, throttle body, distributor, ECU, purge valve, sensor, crank pulley, fuel tank module.	100000	RA-01	Public Procurement	State Financial Rules	Yes	Yes	National	01-Oct-21	1-Nov-21	20-Nov-21	31-Dec-21	1/1/2022	3 Months	31-Mar-22
84	Goods	Equipment	502	Motor Mech. Veh.	172	1	0	1	Diesel Engine six cylinder in running condition Latest Diesel Engine CRDI 4 Stroke 6 Cylinders, Turbocharged Engine in running condition. All sensors, wiring, fuel feed, cooling system & instrument cluster (HO/dvet/ver 1/2019-20/Automobiles Engines/Sr No1/PG No 3)	400000	RA-01	Public Procurement	State Financial Rules	Yes	Yes	National	01-Oct-21	1-Nov-21	20-Nov-21	31-Dec-21	1/1/2022	3 Months	31-Mar-22
85	Goods	Equipment	502	Motor Mech. Veh.	167	1	0	1	Multi Scan Tool to scan Engine, ABS & EBD, AT, SRS, Body Control and immobilizer	100000	RA-01	Public Procurement	State Financial Rules	Yes	Yes	National	01-Oct-21	1-Nov-21	20-Nov-21	31-Dec-21	1/1/2022	3 Months	31-Mar-22
86	Goods	Equipment	502	Motor Mech. Veh.	175	1	0	1	Four stroke petrol engine with CNG setup-working condition	100000	RA-01	Public Procurement	State Financial Rules	Yes	Yes	National	01-Oct-21	1-Nov-21	20-Nov-21	31-Dec-21	1/1/2022	3 Months	31-Mar-22
87	Goods	Equipment	502	Motor Mech. Veh.	186	1	0	1	Working Condition of Petrol MPFI Engine Assembly with fault simulation board	200000	RA-01	Public Procurement	State Financial Rules	Yes	Yes	National	01-Oct-21	1-Nov-21	20-Nov-21	31-Dec-21	1/1/2022	3 Months	31-Mar-22
88	Goods	Equipment	502	Motor Mech. Veh.	50	3	0	3	Engineers stethoscope	2000	RA-01	Public Procurement	State Financial Rules	Yes	Yes	National	01-Oct-21	1-Nov-21	20-Nov-21	31-Dec-21	1/1/2022	3 Months	31-Mar-22
89	Goods	Equipment	502	Motor Mech. Veh.	142	1	0	1	Cut section working model of automatic transmission Gear box	10000	RA-01	Public Procurement	State Financial Rules	Yes	Yes	National	01-Oct-21	1-Nov-21	20-Nov-21	31-Dec-21	1/1/2022	3 Months	31-Mar-22
90	Goods	Equipment	502	Motor Mech. Veh.	154	1	0	1	Synchronous Gear box with stand for Dismantling and assembly	10000	RA-01	Public Procurement	State Financial Rules	Yes	Yes	National	01-Oct-21	1-Nov-21	20-Nov-21	31-Dec-21	1/1/2022	3 Months	31-Mar-22
91	Goods	Equipment	502	Motor Mech. Veh.	171	1	0	1	Cut section of 4/6 cylinder diesel engine in moving condition to show movement of internal parts	20000	RA-01	Public Procurement	State Financial Rules	Yes	Yes	National	01-Oct-21	1-Nov-21	20-Nov-21	31-Dec-21	1/1/2022	3 Months	31-Mar-22
92	Goods	Equipment	502	Motor Mech. Veh.	...	3	0	3	Diesel Smoke meter	2000	RA-01	Public Procurement	State Financial Rules	Yes	Yes	National	01-Oct-21	1-Nov-21	20-Nov-21	31-Dec-21	1/1/2022	3 Months	31-Mar-22
93	Goods	Equipment	502	Motor Mech. Veh.	96	2	0	2	Portable electric drill Machine Up to 10mm (heavy duty)	20000	RA-01	Public Procurement	State Financial Rules	Yes	Yes	National	01-Oct-21	1-Nov-21	20-Nov-21	31-Dec-21	1/1/2022	3 Months	31-Mar-22

94	Goods	Equipment	502	Motor Mech. Veh.	140	1	0	1	Cut section models of shock absorbers	2000	RA-01	Public Procurement	State Financial Rules	Yes	Yes	National	01-Oct-21	1-Nov-21	20-Nov-21	31-Dec-21	1/1/2022	3 Months	31-Mar-22
95	Goods	Equipment	502	Motor Mech. Veh.	166	2	0	2	Hydraulic jack HI-LIFT type -3 ton capacity	2000	RA-01	Public Procurement	State Financial Rules	Yes	Yes	National	01-Oct-21	1-Nov-21	20-Nov-21	31-Dec-21	1/1/2022	3 Months	31-Mar-22
96	Goods	Equipment	502	Motor Mech. Veh.		1	0	1	Wiper motor Assembly	1000	RA-01	Public Procurement	State Financial Rules	Yes	Yes	National	01-Oct-21	1-Nov-21	20-Nov-21	31-Dec-21	1/1/2022	3 Months	31-Mar-22
97	Goods	Equipment	502	Motor Mech. Veh.	44	1	0	1	Different type of piston model 1 set	5000	RA-01	Public Procurement	State Financial Rules	Yes	Yes	National	01-Oct-21	1-Nov-21	20-Nov-21	31-Dec-21	1/1/2022	3 Months	31-Mar-22
98	Goods	Equipment	969	Welder	73	1	0	1	Welding simulator	450000	RA-01	Public Procurement	State Financial Rules	Yes	Yes	National	01-Oct-21	1-Nov-21	20-Nov-21	31-Dec-21	1/1/2022	3 Months	31-Mar-22
99	Goods	Equipment	969	Welder	40	2	0	2	Transformer welding set - continuous welding current, with all accessories and electrode holder 60% Duty Cycle with Standard Accessories 300 A, OCV 60 - 100 V.	100000	RA-01	Public Procurement	State Financial Rules	Yes	Yes	National	01-Oct-21	1-Nov-21	20-Nov-21	31-Dec-21	1/1/2022	3 Months	31-Mar-22
100	Goods	Equipment	969	Welder	47	40	0	40	Auto Darkening Welding Helmet	30000	RA-01	Public Procurement	State Financial Rules	Yes	Yes	National	01-Oct-21	1-Nov-21	20-Nov-21	31-Dec-21	1/1/2022	3 Months	31-Mar-22
101	Goods	Equipment	969	Welder	53	2	0	2	Gas welding table 900 X 600 X 750 mm (with positioner with Fire Bricks)	20000	RA-01	Public Procurement	State Financial Rules	Yes	Yes	National	01-Oct-21	1-Nov-21	20-Nov-21	31-Dec-21	1/1/2022	3 Months	31-Mar-22
102	Goods	Equipment	969	Welder	30	2	0	2	Acetylene Gas Pressure regulator double stage	4000	RA-01	Public Procurement	State Financial Rules	Yes	Yes	National	01-Oct-21	1-Nov-21	20-Nov-21	31-Dec-21	1/1/2022	3 Months	31-Mar-22
103	Goods	Equipment	969	Welder	32	2	0	2	Argon Gas pressure regulator with flow meter	4000	RA-01	Public Procurement	State Financial Rules	Yes	Yes	National	01-Oct-21	1-Nov-21	20-Nov-21	31-Dec-21	1/1/2022	3 Months	31-Mar-22
104	Goods	Equipment	969	Welder	28	2	0	2	H.P. Welding torch with 5 nozzles	5000	RA-01	Public Procurement	State Financial Rules	Yes	Yes	National	01-Oct-21	1-Nov-21	20-Nov-21	31-Dec-21	1/1/2022	3 Months	31-Mar-22
105	Goods	Equipment	969	Welder	31	2	0	2	CO2 Gas pressure regulator with flow meter	4000	RA-01	Public Procurement	State Financial Rules	Yes	Yes	National	01-Oct-21	1-Nov-21	20-Nov-21	31-Dec-21	1/1/2022	3 Months	31-Mar-22
106	Goods	Equipment	969	Welder	59	1	0	1	Oven, electrode drying 0 to 350°C, 10 kg	23000	RA-01	Public Procurement	State Financial Rules	Yes	Yes	National	01-Oct-21	1-Nov-21	20-Nov-21	31-Dec-21	1/1/2022	3 Months	31-Mar-22
107	Goods	Equipment	969	Welder	87	2	0	2	Oxy - acetylene gas welding set equipment with hoses, Oxygen & Acetylene cylinders, regulator and other accessories.	50000	RA-01	Public Procurement	State Financial Rules	Yes	Yes	National	01-Oct-21	1-Nov-21	20-Nov-21	31-Dec-21	1/1/2022	3 Months	31-Mar-22
108	Goods	Equipment	969	Welder	45	1	0	1	Air Plasma Cutting Equipment With All Accessories Capacity To Cut 12mm Clear Cut	100000	RA-01	Public Procurement	State Financial Rules	Yes	Yes	National	01-Oct-21	1-Nov-21	20-Nov-21	31-Dec-21	1/1/2022	3 Months	31-Mar-22
109	Goods	Equipment	969	Welder	48	1	0	1	Spot welding machine 15 KVA With all Accessories	100000	RA-01	Public Procurement	State Financial Rules	Yes	Yes	National	01-Oct-21	1-Nov-21	20-Nov-21	31-Dec-21	1/1/2022	3 Months	31-Mar-22
110	Goods	Equipment	969	Welder	73	1	0	1	AC/DC GTAW welding machine with water cooled torch 300 A, argon regulator, gas hose, water circulating system and standard accessories.	100000	RA-01	Public Procurement	State Financial Rules	Yes	Yes	National	01-Oct-21	1-Nov-21	20-Nov-21	31-Dec-21	1/1/2022	3 Months	31-Mar-22
111	Goods	Equipment	969	Welder	40	1	0	1	Welding Transformer with all accessories (400A, OCV 60-100 V, 60% duty cycle)	50000	RA-01	Public Procurement	State Financial Rules	Yes	Yes	National	01-Oct-21	1-Nov-21	20-Nov-21	31-Dec-21	1/1/2022	3 Months	31-Mar-22
112	Goods	Equipment	969	Welder	49	1	0	1	Portable gas cutting machine capable of cutting straight & circular with all accessories	50000	RA-01	Public Procurement	State Financial Rules	Yes	Yes	National	01-Oct-21	1-Nov-21	20-Nov-21	31-Dec-21	1/1/2022	3 Months	31-Mar-22
113	Goods	Equipment	969	Welder	42	1	0	1	D.C Arc welding rectifiers set with all accessories (400 A, OCV 60 - 100 V, 60% duty cycle)	50000	RA-01	Public Procurement	State Financial Rules	Yes	Yes	National	01-Oct-21	1-Nov-21	20-Nov-21	31-Dec-21	1/1/2022	3 Months	31-Mar-22
114	Goods	Equipment	969	Welder	40	1	0	1	Arc welding machines (Mmaw AC/DC)	50000	RA-01	Public Procurement	State Financial Rules	Yes	Yes	National	01-Oct-21	1-Nov-21	20-Nov-21	31-Dec-21	1/1/2022	3 Months	31-Mar-22
115	Goods	Equipment	969	Welder	84	1	0	1	Arc welding cables multi cored copper 400/600 amp as per BIS (3 metres each type)	10000	RA-01	Public Procurement	State Financial Rules	Yes	Yes	National	01-Oct-21	1-Nov-21	20-Nov-21	31-Dec-21	1/1/2022	3 Months	31-Mar-22
116	Goods	Equipment	969	Welder	41	1	0	1	Inverter WELDING CONTINUOUS WELDING CURRENT	50000	RA-01	Public Procurement	State Financial Rules	Yes	Yes	National	01-Oct-21	1-Nov-21	20-Nov-21	31-Dec-21	1/1/2022	3 Months	31-Mar-22

117	Goods	Equipment	969	Welder	46	1	0	1	Air compressor suitable for air plasma cutting system.	50000	RA-01	Public Procurement	State Financial Rules	Yes	Yes	National	01-Oct-21	1-Nov-21	20-Nov-21	31-Dec-21	1/1/2022	3 Months	31-Mar-22
118	Goods	Equipment	969	Welder	72	3	0	3	Gas Cutting table	50000	RA-01	Public Procurement	State Financial Rules	Yes	Yes	National	01-Oct-21	1-Nov-21	20-Nov-21	31-Dec-21	1/1/2022	3 Months	31-Mar-22
119	Goods	Equipment	969	Welder	43	1	0	1	GMAW welding machine 400A capacity with air cooled torch, Regulator, Gas pre-heater, Gas hose and Standard accessories	50000	RA-01	Public Procurement	State Financial Rules	Yes	Yes	National	01-Oct-21	1-Nov-21	20-Nov-21	31-Dec-21	1/1/2022	3 Months	31-Mar-22
120	Goods	Equipment/Trainer	442	Electrician	132	1	0	1	Electrical Machine Trainer	100000	RA-01	Public Procurement	State Financial Rules	Yes	Yes	National	01-Oct-21	1-Nov-21	20-Nov-21	31-Dec-21	1/1/2022	3 Months	31-Mar-22
121	Goods	Equipment/Trainer	442	Electrician	143	1	0	1	Control panel with Motor Generator Set DC to AC	100000	RA-01	Public Procurement	State Financial Rules	Yes	Yes	National	01-Oct-21	1-Nov-21	20-Nov-21	31-Dec-21	1/1/2022	3 Months	31-Mar-22
122	Goods	Equipment/Trainer	442	Electrician	126	1	0	1	i. Motor Pump set i. 1 HP, 1 Phase, 240 V	100000	RA-01	Public Procurement	State Financial Rules	Yes	Yes	National	01-Oct-21	1-Nov-21	20-Nov-21	31-Dec-21	1/1/2022	3 Months	31-Mar-22
123	Goods	Equipment/Trainer	442	Electrician	134	1	0	1	Solar panel with Battery 18 Watt	100000	RA-01	Public Procurement	State Financial Rules	Yes	Yes	National	01-Oct-21	1-Nov-21	20-Nov-21	31-Dec-21	1/1/2022	3 Months	31-Mar-22
124	Goods	Equipment/Trainer	442	Electrician	...	1	0	1	AC Motor Trainer kit 1/4 Hp motor single phase	100000	RA-01	Public Procurement	State Financial Rules	Yes	Yes	National	01-Oct-21	1-Nov-21	20-Nov-21	31-Dec-21	1/1/2022	3 Months	31-Mar-22
125	Goods	Equipment/Trainer	442	Electrician	150	1	0	1	Single phase Transformer core type air cooled 1 KVA , 240/415 V, 50 Hz	25000	RA-01	Public Procurement	State Financial Rules	Yes	Yes	National	01-Oct-21	1-Nov-21	20-Nov-21	31-Dec-21	1/1/2022	3 Months	31-Mar-22
126	Goods	Equipment/Trainer	442	Electrician	...	1	0	1	SMPS Trainer Kit	20000	RA-01	Public Procurement	State Financial Rules	Yes	Yes	National	01-Oct-21	1-Nov-21	20-Nov-21	31-Dec-21	1/1/2022	3 Months	31-Mar-22
127	Goods	Equipment/Trainer	442	Electrician	151	1	0	1	Three phase transformer, shell type oil cooled with Delta/ Star 3 KVA , 415/240 V, 50 Hz	25000	RA-01	Public Procurement	State Financial Rules	Yes	Yes	National	01-Oct-21	1-Nov-21	20-Nov-21	31-Dec-21	1/1/2022	3 Months	31-Mar-22
128	Goods	Equipment	442	Electrician	114	2	0	2	Wheat Stone Bridge with galvanometer and battery of 12 V DC	5000	RA-01	Public Procurement	State Financial Rules	Yes	Yes	National	01-Oct-21	1-Nov-21	20-Nov-21	31-Dec-21	1/1/2022	3 Months	31-Mar-22
129	Goods	Equipment	442	Electrician	107	2	0	2	Lux meter	1000	RA-01	Public Procurement	State Financial Rules	Yes	Yes	National	01-Oct-21	1-Nov-21	20-Nov-21	31-Dec-21	1/1/2022	3 Months	31-Mar-22
130	Goods	Equipment	442	Electrician	106	1	0	1	Magnetic Flux Meter 0-500 tesla	2000	RA-01	Public Procurement	State Financial Rules	Yes	Yes	National	01-Oct-21	1-Nov-21	20-Nov-21	31-Dec-21	1/1/2022	3 Months	31-Mar-22
131	Goods	Equipment	442	Electrician	...	2	0	2	LAN cable tester	1000	RA-01	Public Procurement	State Financial Rules	Yes	Yes	National	01-Oct-21	1-Nov-21	20-Nov-21	31-Dec-21	1/1/2022	3 Months	31-Mar-22
132	Goods	Equipment	442	Electrician	153	1	0	1	Diesel Generator Set with change over switch, over current breaker and water/ air cooled with armature, star-delta connections AC 3 phase 7.5 KVA, 415 volt or higher rating	50000	RA-01	Public Procurement	State Financial Rules	Yes	Yes	National	01-Oct-21	1-Nov-21	20-Nov-21	31-Dec-21	1/1/2022	3 Months	31-Mar-22
133	Goods	Equipment	442	Electrician	120	1	0	1	Function Generator 2 to 200 KHz, Sine, Square, Triangular 220 V, 50 Hz, Single Phase	5000	RA-01	Public Procurement	State Financial Rules	Yes	Yes	National	01-Oct-21	1-Nov-21	20-Nov-21	31-Dec-21	1/1/2022	3 Months	31-Mar-22
134	Goods	Equipment	442	Electrician	66	1	0	1	Hygrometer	1000	RA-01	Public Procurement	State Financial Rules	Yes	Yes	National	01-Oct-21	1-Nov-21	20-Nov-21	31-Dec-21	1/1/2022	3 Months	31-Mar-22
135	Goods	Equipment	222	Machinist	...	1	0	1	CNC Simulator	500000	RA-01	Public Procurement	State Financial Rules	Yes	Yes	National	01-Oct-21	1-Nov-21	20-Nov-21	31-Dec-21	1/1/2022	3 Months	31-Mar-22
136	Goods	Equipment	227	Fitter	3	2	1	1	SS and SC centre lathe (all geared) Centre height 150 mm and centre distance 1000 mm	100000	RA-01	Public Procurement	State Financial Rules	Yes	Yes	National	01-Oct-21	1-Nov-21	20-Nov-21	31-Dec-21	1/1/2022	3 Months	31-Mar-22

9868000

Note

Yellow colour mark shows Machine/Equipments tools newly added in Procurement Plan

Secretary/Principal
Govt. ITI Jalna

Rachika
21/05/2022
Principal,
Industrial Training Institute
Jalna